



## **Brunswick – Glynn County Joint Water & Sewer Commission**

April 20, 2017

**PROJECT :** Lift Station 4048 Force Main Improvements – Project No. 701

**ADDENDUM:** Three (3)

**DUE DATE:** ~~Friday, April 28, 2017 – NOON~~  
**Wednesday, May 10, 2017 - NOON**

**THIS ADDENDUM IS FOR THE PURPOSE OF MAKING THE FOLLOWING CHANGES  
OR CLARIFICATIONS:**

### **PROJECT CLARIFICATIONS AND PRE-BID CONFERENCE NOTES**

**1. Extension of Bid Due Date**

Bid due date is being extended to **Wednesday, May 10, 2017 - NOON**. This change is being made in consideration of delays in material pre-purchase requirements associated with fittings that will be ordered and provided by BGJWSC to selected contractor.

**2. Pre purchase of materials – UPDATE**

BGJWSC staff received approval on 4/6/2017 to move forward with a pre-purchase of 3,300 linear feet of 24” HDPE pipe to be delivered at a specific date sometime after 6/20/2017 to selected bidders laydown area.

Based on pre-bid attendee feedback it has been suggested that additional items with long lead times such as the air release valves, vault structure, fittings, etc. should be considered for pre-purchase in order to meet project completion targets.

**Follow up: BGJWSC staff has compiled the list and received quotations. In this process, it was confirmed that (4) items will have significant lead time of 12+ weeks.**

**The final list will be approved by JWSC commission and new bid form reflecting these changes will be posted no later than 4/28/2017.**

**3. Extension of Due Date for Section 02750 – Horizontal Directional Drilling Contractor Pre-qualification Application – Thursday, April 27, 2017 at 5:00 p.m.**

Due to the change in anticipated project start date, BGJWSC will re-open and extend the prequalification period for HDD prequalification application to Tuesday, 4/25/2017 at 5:00 p.m. This will allow any bidders who may have been constrained by the original timeline the opportunity to submit a pre-qualification application and if deemed qualified, a bid on the new bid due date of Friday, May 4, 2017 at NOON.

A list of pre-qualified bidders eligible to submit a bid on this project will be posted no later than **Monday, May 1, 2017 at 5:00 p.m.**

**4. Extension to overall Contract Length**

Due to the lead time of the fittings required for this project, a provision of additional contract time up to (30) days may be added at BGJWSC's discretion. This determination will be made at the time of pre-construction meeting, when a confirmed delivery date has been provided by the fittings supplier.

**5. Order of Construction - UPDATE**

Construction shall begin at Station 0+00 and proceed along Fifth Street towards LS 4005. The intent is to place LS 4005 on the new 24-inch force main as soon as possible.

**The order of construction remains unchanged.**

**6. Summary of Time Line Revisions:**

An updated overall timeline, incorporating all changes as mentioned above, is included for your convenience and reference. This timeline is subject to change and all updates will be posted on the BGJWSC website:

<http://www.bgjwsc.org/invitation-to-bid-lift-station-4048-force-main-improvements-bgjwsc-project-no-701/>

# INVITATION TO BID TIMELINE

Revised 4/20/2017

Date	Event
Wednesday, 3/22/2017 - 5:00 p.m.	Invitation For Bid Announced
<b>Wednesday, 4/5/2017 – 2:00 p.m.</b>	<b>Mandatory Pre-Bid Meeting Held; Optional Site Visit</b>
Friday, 4/7/2017 - NOON	Issue any addenda that is a result of pre-bid feedback
<b>Thursday, 4/27/2017 - 5:00 p.m.</b>	<b>Deadline for Questions and Pre-Qualification Application Submission</b>
<b>Monday, 5/1/2017 - 5:00 p.m.</b>	<b>Issue Final Addenda for responses to final questions; Release list of Pre-qualified bidders</b>
<b>Wednesday, 5/10/2017 - NOON</b>	<b>Bids Due</b>
Thursday, 5/11/2017 – 3:00 p.m.	Facilities Committee Approval
Wednesday, 5/17/2017 – 2:00 p.m.	Finance Committee Approval
Thursday, 5/18/2017 - 2:00 p.m.	Full Commission Approval
Thursday, 5/18/2017 – 6/19/2017	Execute Contract Documents
Wednesday, 6/27/2017	Pre-Construction Meeting – <b>Determination made on additional contract time if required due to material lead time</b>
Week of 7/1/2017	Issue Notice To Proceed Physical Construction Begins



All applicants under this Request For Proposal are kindly requested to acknowledge receipt of this Addendum in original only.

**ACKNOWLEDGEMENT  
ADDENDUM: THREE (3)**

**Date:** \_\_\_\_\_

The above Addendum is hereby acknowledged:

\_\_\_\_\_  
(NAME OF BIDDER)

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Title