


## Facility Construction Project Photos – June 2025

#2105 PUMP STATION 4044 REHAB (IN PROGRESS - TBD)



1. East drone view of the project site – contractor addressing electrical startup punchlist items and generator docking station pending manufacturer’s delivery, and installation.
2. Drone overview of the project site - Final pavement restoration is pending contractor scheduling and coordination with Glynn County.