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Pump Station 2032 Project Briefing Update 5 
The details below outline the project referred to as PS2032, which is located in the area between 
North Harrington Road and Palmetto Street on Frederica Road, on the northern half of St Simons 
Island. This wastewater force main basin serves approximately 3,400 customers north of and 
including Sea Palms West. This improvement is required in order to continue serving this 
existing customer base and also prepare the way for future growth. 

Update 5 
 
Horizontal directional drilling (HDD) is complete for Frederica Rd and Palmetto St. Drill rig 
equipment will be demobilized by the end of the day on Friday, March 17. 

 
Tie-ins at each HDD segment (3 to 4 days each) required with small open cut areas to make 
tie-ins starting with the following:  
 

• North side of right-of-way on Palmetto St between 3rd and 4th Ave. – Palmetto St to 
remain open with limited encroachment to roadway. 

• East side of Frederica Rd right-of-way across from Palmetto Court. – Temporary 
bike/pedestrian path installed with bike/pedestrian detour signs as necessary.  

• East side of Frederica Rd right-of-way, south of Palm Drive. – Temporary 
bike/pedestrian path installed with bike/pedestrian detour signs as necessary.  

• East side of Frederica Rd right-of-way, across from St. Clair Parkway. – Temporary 
bike/pedestrian path installed with bike/pedestrian detour signs as necessary.  

 
The information below will remain unchanged for each update: 

For the safety of pedestrians and crew members, please avoid approaching workers that are 
actively engaged in the construction process. BGJWSC staff will be making this information 
available in a handout form using brochure holders beginning in the middle of next week, or as 
soon as the displays arrive. Those holders will be spaced out along the available walking path 
and in adjacent business areas, such as Circle K, Benny's Red Barn, Sea Palms Resort office, our 
construction staging area (at the corner of Palmetto and Frederica), and other locations along the 
route.  

 

What  
Construction of a dedicated 16-inch force main for wastewater discharge. The 16-inch pipe will 
have a 14-inch inside diameter and will replace the current 8-inch force main that has exceeded 
design capacity. This 8-inch line has been in constant use for over 30 years. 

The method of construction is ‘trenchless’ in which all pipe installation will be completed 
through horizontal drilling technology to avoid open trenches and road closures. While this will 
result in a greater project cost, this method is preferred in order to minimize the inconvenience to 
the community and protect the tree canopy. 
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Through BGJWSC efforts at obtaining the use of property adjacent to the project for staging 
equipment and materials, Palmetto St will have no more than a partial lane closure during limited 
periods of the project. Traffic control will be present, where necessary, throughout the project. 

 

Where 
Frederica Road areas affected during project:  

(Dates are estimates, exact dates will be determined when construction begins) 

S. Harrington Road: closed for two 12 to 24-hr windows during pipe pullback 

 Should occur end of January  

Palmetto Street: no more than one lane closed at the intersection with Frederica Road.  

Should occur end of March to end of April  

 3rd and 4th Ave: Through traffic closed  

  Should occur 18 days in April 

 West of 6th Avenue: one lane closure  

  Should occur 18 days in April  

Pedestrian Path Detour on Frederica Road.  

Harrogate Road: Detour between North Windward Drive and Palm Drive, to be used 
during course of construction on Frederica Road east shoulder. 

  Should occur mid-February to mid-March  

Palm Drive and Colonial Drive: Closure of path segments and temporary reroute of path 
into Sea Palms Golf Course property, to be used during course of construction on 
Frederica Road east shoulder. 

 Should occur mid-March to early April  

Equipment and construction trailer will be staged at 3501 Frederica Road for the course of the 
project. Accommodations have been made with area businesses to avoid congestion and delays.  

 

When 
Start of Project 

 January 2017 

Phase 1 (Frederica Road) 

 January-April 2017 
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Phase 2 (Palmetto Street) 

 April-June 2017 

Completion of Project 

 July 2017 

 

Why 
The 8-inch force main is too small to support existing sewer customers. Under current 
conditions, the force main cannot support all the flow from the twenty contributing stations in the 
basin. This increases the probability of Sanitary Sewer Overflows (SSOs), which impacts the 
public health and safety. This project is consistent with the corrective actions as directed in 
compliance with an existing consent order from the Environmental Protection Division of the 
Georgia Department of Natural Resources that resulted from recent SSOs. BGJWSC is replacing 
this small, incompatible pipe with a new, larger 16-inch diameter force main pipe. A larger pipe 
will be able to provide adequate sewer services to the public and reduce the potential for SSOs. 

This project is being funded by capital reserves at a cost of approximately $3.4 million. No 
SPLOST funds will be used.  

 

Who 
This project was designed by Four Waters Engineering, Inc., will be managed by the Planning & 
Construction Division of the BGJWSC and construction will be performed by T.B. Landmark 
Construction. 

TB Landmark specializes in horizontal direction drill (HDD) which a majority of the 
construction requires.  TB Landmark has the qualifications BGJWSC has specified for this 
project.  The anticipated construction equipment for this project may include a HDD Drilling 
Rig, Excavators, Vacuum/Recycling Trucks, Dump Trucks, Loading/Unloading Trucks, and 
HDD Mud Mix Recycler. 

Contact for this project is the BGJWSC Project Manager: 

Todd Kline, PE, Senior Engineer,  
Planning & Construction Division 
Brunswick-Glynn County 
Joint Water & Sewer Commission 
1703 Gloucester St 
Brunswick, GA 31520 
Office: 912.261.7126 
 

Regular project updates will be available on BGJWSC’s website  
http://www.bgjwsc.org/ 

http://www.bgjwsc.org/
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