



Brunswick – Glynn County Joint Water & Sewer Commission

April 3, 2017

PROJECT : Lift Station 4048 Force Main Improvements – Project No. 701

ADDENDUM: One (1)

DUE DATE: Friday, April 28, 2017 - NOON

THIS ADDENDUM IS FOR THE PURPOSE OF MAKING THE FOLLOWING CHANGES OR CLARIFICATIONS:

1. Change Section 02750 Horizontal Drilling Contractor Qualification Application format.

The horizontal drilling contractor qualification application has been amended to become a pre-qualification and included email information for project reference contacts. The new format has been setup as a separate attachment and may be accessed at the BGJWSC website using the link below:

<http://www.bgjwsc.org/about-the-bgjwsc/bid-opportunities-and-rfps/>

2. Timeline change for Section 02750 Horizontal Drilling Contractor Qualification

In addition to the format changing for Section 02750 Horizontal Drilling Contractor Qualification format, a timeline change is also issued. The application will now be a required pre-qualification approved prior to acceptance of a bid. The deadline for submittal of the pre-qualification application is no later than Friday, April 14, 2017 at 5:00 p.m. A list of pre-qualified bidders will be published no later than Thursday, April 20, 2017. A revised timeline will be for the entire solicitation and contract award milestones is listed below:

RFP TIMELINE AND PRE-QUALIFICATION PROCESS

Please refer to the timeline below for all solicitation and contract award milestones:

Date	Event
Wednesday, 3/22/2017 - 5:00 p.m.	IFB Released - First Newspaper Advertisement appears
Wednesday, 4/5/2017 – 2:00 p.m.	Mandatory Pre-Bid Meeting Held; Optional Site Visit
Friday, 4/7/2017 - NOON	Issue any addenda that is a result of pre-bid feedback
Friday, 4/14/2017 - 5:00 p.m.	Deadline for Questions and Pre-Qualification Application Submission
Thursday, 4/20/2017 - 5:00 p.m.	Issue Final Addenda for responses to final questions; Release list of Pre-qualified bidders
Friday, 4/28/2017 - NOON	Bids Due
Thursday, 5/11/2017 – 3:00 p.m.	Facilities Committee Approval
Wednesday, 5/17/2017 – 2:00 p.m.	Finance Committee Approval
Thursday, 5/18/2017 - 2:00 p.m.	Full Commission Approval
Thursday, 5/18/2017 – 6/19/2017	Execute Contract Documents
Wednesday, 6/21/2017 or sooner	Pre-Construction Meeting
Week of 6/26/2017	Issue Notice To Proceed Physical Construction Begins

Please note: The prequalification application must be completed and approved **PRIOR** to bid submission.



All applicants under this Request For Proposal are kindly requested to acknowledge receipt of this Addendum in original only.

**ACKNOWLEDGEMENT
ADDENDUM: ONE (1)**

Date: _____

The above Addendum is hereby acknowledged:

(NAME OF BIDDER)

Signature

Title