

Facility Construction Project Photos – March 2023

#2014 PS 2002 FORCEMAIN REPLACEMENT (SELF-PERFORMED) (IN PROGRESS)



1. JWSC SPMD staff completing the final forcemain tie-in and preparing for final backfill and compaction at the intersection of Demere and Arnold Road. Arnold Rd Tie-ins were completed on 02/17/2023.
2. Glynn County Public Works and Allen Owen Construction (paving contractor) are onsite to discuss upcoming activities and to perform preliminary survey measurements before final roadway paving.