

Facility Construction Project Photos – May 2024

#2105 PUMPSTATION 4044 REHAB (9% - OCTOBER 2024)



1. Spencer Halgas (Brake-4-Less Store Manager) inspects the newly delivered 8-ft x 10-ft x 3.5-ft precast wetwell boxes. Two precast structures have been delivered.
2. PopCo crew members take delivery of a 50-ton Grove RT700E crane, which will be used to construct the sheet piles and install the new precast structures. PopCo is coordinating with GA Power to protect overhead power lines and to complete the safety requirements before commencing work.